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Project #15-1054, Sammamish River Side Channel Restoration - Ph 3

Submitted by Andy Loch on 08/18/2016 Accepted by Josh Lambert on 08/22/2016

CONTACTS

Andy Loch

andy.loch@ci.bothell.wa.us
Project Contact:City of BothellPrimary Sponsor:

Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 10/01/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $168,968.00 $168,968.00(0%) (23%) (23%)

Salmon State Projects: $602,324.00 $433,356.00 $433,356.00(83%) (60%) (60%)

Sponsor Match: $120,434.00 $120,434.00 $120,434.00(17%) (17%) (17%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$722,758.00 $722,758.00 $722,758.00

$0.00 

$602,324.00 

$0.00 

$0.00 

17.52%$107,752.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

The city secured a contract, May 26 with Razz 

Construction to perform the restoration and planting 

tasks.  R2 Resource Consultants were hired as 

Engineer of Record to assist overseeing construction 

management of the project. Construction began July 

1st with R2 Resources flagging mowing limits.  

Notice to proceed was issued to Razz Construction 

July 5th. Construction began July 6th.  US Army 

Corp of Engineers (USACE) Section 408 Permit 

permission was granted June 24, 2016 and 

USACE's JARPA was issued June 28th.  

Washington State Department of Natural Resources 

issued July 19, 2016 for installation of sandbag berm 

and long term placement of culvert apron at the 

upstream culvert location inlet to the river.  The site 

was grubbed and mowed with visibility fencing 

erected along the public right aways.  Equipment 

has been moved on site to excavate the channel and 

place large wood in the channel.  A sandbag berm 

was installed in river to isolate the upstream culvert 

excavation zone and a fish salvage operation 

occurred to remove fish from the work area.  The in 

stream logs were delivered on site July 28th, 2016.  

Once a week construction meetings have been 

on-going with contractor, city Project Management 

Engineer, and city inspector.  The box culverts and 

wing walls were ordered June 21, 2016 and 

anticipate delivery August 17th.  Culverts will begin 

being installed August 18th.  A trail detour was 

activated August 15, 2016 and will remain until end 

of August.  Channel excavation has been on going 

since about August 8, 2016.  Upstream box culvert 

location has been excavated and prepared for 

culvert installation August 23, 2016.  Down stream 

culvert is to be excavated next with culvert 

installation occurring last week of August or first 

week of September.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. During next reporting period we expect to have the 

two  boxculverts installed, channel excavation 

completed, large wood installed in the channel and 

site fully planted per planting plan.  The site will be 

demoblized and any remaining restoration work 

completed by end of 2016.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Preliminary Design to RCO 12/09/2015 Completed 08/01/2014 

(previous SRFB project)

X

Cultural Resources Complete 12/09/2015 Completed 10/12/2012 

(previous SRFB project)

X

Final Design to RCO 12/09/2015 Completed with previous 

SRFB project

X

Applied for Permits 01/31/2016 City Grading and 

drainage permits 

(JARPA Completed with 

previous SRFB project)

X

Permits Complete 02/28/2016 SEPA, Shoreline 

Management Act, Wa 

Dept Fish and Wildlife, 

HPA. Expect JARPA and 

city grading and 

drainage permit 

approvals

X

Landowner Agreement to RCO 03/30/2016 City of Bothell, King 

County, and WA Dept 

Natural Resources

X

Bid Awarded/Contractor Hired 05/30/2016 X

Restoration Started 07/01/2016 X

Annual Project Billing 08/31/2016

Progress Report Submitted 08/31/2016

Progress Report Submitted 12/31/2016

Progress Report Submitted 06/30/2017

Progress Report Submitted 08/31/2017

Annual Project Billing 08/31/2017

Funding Acknowl Sign Posted 12/31/2017

Stewardship Plan to RCO 12/31/2017

Special Conditions Met 12/31/2017 As-built drawings 

submitted to RCO

Progress Report Submitted 03/30/2018

RCO Final Inspection 06/30/2018

Restoration Complete 06/30/2018

Agreement End Date 10/01/2018

Final Report in PRISM 12/31/2018

Final Billing to RCO 12/31/2018
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Shoreline Permit 06/18/2014 3/27/2015 3/27/2020 SEP2014-05110

Hydraulics Project Approval 

[HPA]

05/19/2015 6/26/2015 6/25/2020 2015-4-455+01

Building Permit For culverts, not applied for at this 

time.Was not required.

Clear & Grade Permit 03/24/2016 6/13/2016 6/13/2017 GRA2016-12582

SEPA 06/23/2014 10/22/2014 10/22/2019 SEP2014-05110

Cultural Assessment [Section 

106]

05/19/2015 6/28/2016 Completed under JARPA review

Nationwide Permit 05/19/2015 6/28/2016 3/18/2018 NWS-2015-465 Section 404, Nationwide 27 permit, 

and Section 408 Permission

Aquatic Lands Use Authorization 07/08/2015 7/19/2016 7/14/2021 23-093224 Have submitted Attachment E of ACE 

JARPA permit package.

Other Required Permits 03/15/2016 5/10/2016 5/31/2018 SUSP16-0014 King County Parks and Recreation 

Division, Special Use Permit

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

All permits have been acquired.  However delays 

were experienced with USACE.  New permit 

requirements for work involving modifications to 

USACE facility, Sammamish River Flood Control 

Facility triggered a Section 408 Permission request 

permit. This came late in the process and nearly 

derailed the project from occurring this year.  

USACE staff and King County Flood Control District 

worked deligently to ensure timely review and 

acquisation of theSection 408 Permission.  The 

delay created time constraints to obtain Washington 

State Department of Natural Resource Aquatic 

Lands Conservation License.  It was aquired but 

2-days into the "in water work" window  established 

by USACE of July 16th to July 31st.  This delay 

caused construction delays for the project.  It is not 

anticipated that the delays will adversely affect the 

project.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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